ADDENDUM #1
TO SPEC. 07-037 & 07-038

Paving & Water Main Project 540009 & 700268, South Street from 8th to 17th St.

And
South Street Streetscape Project TCEP 227-105-04

Bids to be opened on Wednesday, January 31, 2007,

Please note the following:

1.

Special Provisions have been added for Bored Water Main Pipe Material and Pedestrian Light
Poles Certification, see attached.

Plan revisions have been made specifying bored watermain at the intersection of 13th and
South Street and bored traffic signal conduit at the intersections of 9th, 10th, 13th and 16th and
South Street. The City furnished pole on the SE corner of 13th and South Street has been
changed to a Type MA-1 pole, also the power supply has been moved closer to the
intersection from what was shown on original plans. See attached plan revisions and bid item
schedule. Remove and replace the original bid item schedule with the attached.

A Prebid meeting was held on January 17, 2007 at 2:30 PM at Lincoln Wastewater. Meeting
minutes and attendance sheet are attached.

Please note the foliowing questions:

1.

Answer

2.
Answer

3.

Answer

Are these projects Federally funded?
Project 07-037 has some Federal Funds for colored concrete.
Project 07-038 does have Federal Funds.

Do these project have DBE goals?
No.

Is fusible pvc pipe acceptable for specified bored sections?
No.

All other terms and conditions to remain unchanged.
Dated this 26" day of January, 2007.
Purchasing Department

Vince M. Mejer

Purchasing Agent



SPECIAL PROVISIONS
CITY OF LINCOLN, NEBRASKA

South Street, 8 St. to 177 St.
Project 540009

These Special Provisions are being released as part of:

Addendum #!
Spec. 07-037 & 07-038
Paving & Water Main Project 540009 & 700268, South Street from 8™ 10 17™ Street
South Street Streetscape Project TCEP 227-105-04.

These Special Provisions amend or supplement the City of Lincoln Standard
Specifications for Municipal Construction, 2006 Edition, and other provisions of the
Contract Documents as indicated herein. All provisions that are not so amended or
supplemented remain in full force and effect.

WATER MAINS

The following are modifications or additions to parts of Chapter 23 — Water Mains, of the
City of Lincoln Standard Specifications For Municipal Construction:

Bored Water Main Pipe Material

The pipe material required for the Water Main within the areas identified to be bored 40-
feet or longer as shown on the plans, shall be manufactured only from water distribution
pipe and couplings conforming to AWWA C900. Restrained joint pipe shall also meet
all performance requirements of AWWA C900. Pipe, couplings, and ail thrust resiraint
components used thereon shall be completely non-metallic to eliminate corrosion
problems. The Contractor shall furnish CERTAINTEED — “CERTA-LOK” restrained
joint C900 PVC pipe, or approved equal. Pipe material other than Certa-Lok must be
approved prior to ordering.

TRAFFIC SIGNAL AND STREET LIGHTING
The following are modifications or additions to parts of Chapter 24, Traffic Signal and
Street Lighting, of the City of Lincoln Standard Specifications For Municipal
Construction:

Pedestrian Light Poles Certification

The Contractor shall supply certification from the manufacturer that the pedestrian light
poles will accommodate the specified banners.

Page 1 of 1
Addendum to Special Provision



South Street Rehab and Streetscape Pre-Bid Meeting
January 17, 2007 2:30 p.m.
Lincoln Wastewater Training Room
AGENDA

1. Sign-in

2. Introductions/Roles

3. Project Ties

4. Project Letting Wednesday, January 31, 2007 12:00 noon

5. Project Overview
a. Street Rehab

i. 8" Streetto 10" Street

i. 10" Street to 13" Street

ii. 14" Street

iv. 13" Street to 17" Street
Watermain
Siormsewer
Traffic Signals and Street Lighting
Streetscape

©RoT

6. Utilities
a. Lincoln Wastewater Department
i. Coordinated repairs as listed
b. Lincoln Water System
i, Coordinate service tap replacement with plumber at 844 South St
c. Watershed Management '
d. Aquila
i To be included in addendum — Coordinate anode work on 12" main
between 15" Street and 17" Street
e. LES
f. Time Warner Cable
g. Windstream Communications

7. Right-of-Way
a. Has been acquired '
b. Building at 1325 South Street to be demolished by March 12, 2007

8. Permits
a. NPDES
i. Contractor to cosign NPDES permit and follow requirements



9. Project Phasing

a.

oo

Phase | — South Street between 13" and 16" Street (bank driveway)
including the 13" Street intersection

Phase Il — South Street between 16" (bank driveway) and 17" Street
including the intersection of 16" and South Street

Phase !l — South Street between 10™ and 13" Street

Phase IV — South Street between 8" and 10™ Street including the
intersections of 9" and 10" and South Street

10.Contract Time

a.
b.
C.

Anticipate notice to proceed March 12, 2007
140 calendar days total, but not past September 14, 2007 final completion
10 days each for intersections of 9%, 10", and 13™ and South Street

11.Incentives/Disincentives and Lane Rental

a.
b.

C.

d.

$1,500 per single lane closure per direction per day Lane Rental

$2,000 per calendar day for failure to complete work at intersections of g
10" and 13" and South Street Disincentive

$1,500 per calendar day up to maximum of $27,000 for completion of work
for all phases Incentive

$2,000 per calendar day up to maximum of $8,000 per intersection for
completion of work at intersections of 9", 10", and 13" and South Street
Incentive '

12.Special Traffic Control Provisions

a.
b.

e,

f.

a.

Only one phase complete!x closed at a time; lane closures with approval
Intersections of 9" and 10™ Street need to be coordinated with City project
at 9" and 10" and Van Dorn Streets

i. Letting date of March 28, 2007

i. Completion date of July 13, 2007 — Changed to July 20, 2007
o and 10" Street intersections cannot be closed at same time; Traffic
restored east of 9" Street before 9" Street intersection closed
Intersections of 9%, 10", and 13" and South Street fully open for UNL
home football games
Access to businesses and residences to be maintained at all times
ADA compliant pedestrian access to be maintained at all times
Access to at least one drive at Lancaster Manor from South Street

13.Construction Staking by City Surveyors

14.Questions/Concerns



PRE-BID MEETING MINUTES
SOUTH Street REHARB & StreetSCAPE
PROJECT 540009 & 700268
SPEC. NO. 07-037 & 07-038

JANUARY 17,2007, 2:30 TO 3:30

INTRODUCTIONS:

City Design Manager - Holly Lionberger

City Construction Project Manager - Steve Faust
Design Consultant - n/a

Staking - City Surveyors

CONTRACT TIME:

Advertisement Date : January 5, 2007

Bid Letting Date: January 31, 2007

Anticipated Notice to Proceed: March 12, 2007

Anticipated Completion Date: 140 calendar days, but not past September 14, 2007
10 calendar days for each intersection of 9, 10™ & 13" Street

PERMITS:
NPDES - Approved
Contractor is required to co-sign the NOI

STATUS OF ROW - All ROW has been acquired, the building at 1325 South Street is
scheduled to be demolished by March 12, 2007.

PHASING: 4 Phases

South Street from 13" to 16 Street (bank entrance) including the 13 Street Intersection
South Street from 16" (bank entrance) to 17" Street including the 16™ Street Intersection
South Street from 10" to 13" Street

South Street from 8% to 10 including the intersections of 9™ & 10" Street

UTILITIES:
Alltel/Windstream - Mostly aerial cable from 8™ to 14™ Street, 14" Street on is underground and
should have clearance, they would like to change 5 manhole lids..

LES - 1 Distribution Pole at SE corner of 13" & South to be relocated. The Contractor will be
required to provide verification from the manufacture that the pedestrian light pole arms are

compatible with the proposed banners.

Aquila - Coordinate anode work on 12" main between 15% & 17" Street. Need to verify depth at
15% & South Street.

Time Warner - Did not attend.

Watershed - Work as shown in plans and specials



Water - Work as shown in plans and specials, including NW corner of 9" & South where a new
restaurant needs to have the existing tap replaced and will need to coordinate with Mark Morris
of John’s Plumbing.

Wastewater - Coordinate repairs as stated in the Specials.

Questions:

L.

Why is the 13th Street intersection watermain open cut with a 10-day restriction
when the other time restricted intersections specify bored watermain?

The plans have been revised to specify bored watermain at the 13th and South Street
intersection. See attached revised plan sheets and Project Item Schedule.

In Phase 3, 10" to 13 Street, the drive into Lancaster Manor must have access at all
times, how is that possible?

This access is for emergency personnel. Pavement will need to be left in place allowing
access to Lancaster Manor until new pavement is placed and can be used for the access.

For the remove/replace bid items, how it the contractor paid, by what’s removed or
by what’s put back?
The contractor is paid based on what’s put back.

The Streetscape project does not specify years of experience and number of
installations for the colored, stenciled concrete, but the Rehab project does?

The years of experience and number of installations required in the Installer
Qualifications for colored, stenciled concrete in the Rehab project have been eliminated.

Why is shake on specified instead of integral? Is roller stamp acceptable?
Stamping is not permitted. Shake on color is specified instead of integral color so that
stenciling can be used instead of stamping. A smooth surface is required.

Do the lane closures permitted outside of the closed phase need to follow peak hour
restrictions?
No - approved lane closures do not need to follow the peak hour restrictions.

Temporary Signals?

The City will allow the use of temporary signals only if absolutely needed and approved
by the Engineer. To help the Contractor accomplish this, the conduit within the
intersections have been changed to bored.

There are poles listed in the Paving Project and the Streetscape Project, are they the
same poles?

Yes, they are the same poles. The bid item is in the Rehab plan set and the poles are
shown in the streetscape project for information only. The streetscape plans incorrectly
note that the poles are LES supplied. These poles are to be supplied by the Contractor.



Type and/or Topic:
Date & Time of Meeting:
Chair (Staff Representative):

MEETING ATTENDANCE

Location:

Secretary:

CITY OF LINCOLN
NEBRASKA
MAYOR COLEEN J. Sf}fg

lindola ne.gov

/ tc‘:\Ji’\ L CA—QF

/

TV

5\% SZF\J{(‘QS LY-8Y00 h \iwbw@w@/(m//\/ 2 6
V)ca,m /‘ra 46/3 - (‘? ?L'/ L({/) yy/-77/Y c'%ésffﬁr {3/}"664”;}?? fﬁ/
}éeu .S&Aw/@Cv\ /ﬁax%'ﬁw %/
T‘)C C{C‘LS T\fzﬁ“coDl\} (/3(/’ 1776 B Taloi C"fr"ﬂ{(?u»/f-q("
Vere oo [ caprdee BlC 22401  Hdit@ allel aef
{D(«» /{//\/L . /e ) iy o / o -
L ARRY KatHoo. Livcows Electeane, |AG71-164 32 | jKatho! @les. < om
—:PQUVL C.Lfi)m,ﬂjizl CU\N“MLN !\:O'\\.Y{'\ e Y :))"' 2.7
“\?m!\l Woenemwene t L HB50- 216G
/{.’w 4 Ao(]e,/s;A Z&u fslovder ,Z»u" H#34- l'./
DEREI S S7 0w BosiSTRer Yl -a3 T ,
At Mdn Pobson Yo 85715 | e Lo odilsch byol e, coun]
[ D Rt vn 5Tefhint v Gann b il | W19 Guoe Cotwin D STt s, U
M\- Jﬁ PU“‘{I‘I A\ o 5R0- ALt s Q&Tmi‘h_u»\ :'jve(i L.ﬂa.fj’\aﬁ,;'x\, (ainy
é:‘;g‘)e.a N (Al S Qui-Sse@23 Sduxz.n&.irnc.u In.hq oy
W_L..g..r-o (V4 W b5 (o LAS Y[ ~S5F92.N feuma:és&ims_ﬂl ey G |
C t’ﬁfu 7l Mm 500 T Lowgt L 75 -3052 C."lu?*'/)‘bfif i g5 Trucl ed, c4en
Bruﬁe. Swawu ES- QLW 44 - @4”0'5 \pbwey\.w@ [incoln e, c\av
(“ REL ‘"FZO\L Z-b “‘/bﬂﬂg)a}? ’7750 /f@’%/‘w/aé/ AE é‘;ﬂz/
,«fﬂj ;{, fﬁ’yf/""”ﬁ? /(; ‘ y&’/_f%f/_g“"z/ ,4?«?/’{: ,,{}_:l‘;é o PR
/)Pnn"} F)&fﬁw’f ] Poo+ Yiyj-4GsS C”);C:S”{}"’fﬁ“:j egin e
L T i /,/f PALA 9 S oy 2, Y- ]jé i ST s AsEed g “{U_/ﬁ_“_ li,/gl: . / K
\Af cyng DYrewn an 0 dy By Seanjes o

ol 65 b

w\wvd@_w@ Evrs b ML 90



Type and/or Topic:
Date & Time of Meeting:

Chair (Staff Representative):

| ocation; -

Secretary:

MEETING ATTENDANCE

CITY OF LINCOLN
NEBRASKA
MAYOR COLEEN J. SENG

lineolnae.gov

(Please Prin

N hael M

”a L J&

- L
F".:Tg Ve s A priss

7 S | f» ‘/';M

i

i v/ / ) )@ %’ff/('%‘&

e

ﬂi)am_ /KJM.J@J (“/5

prermrrra

AR 2 Consd Ll

525 -c/3 ]

"Jff(//{d;_)a.fclj STl e Cﬁfj -/Z ?ﬁé&,«

/ST

- G o
s

ey Laux

A , o 1 e
C.0g A ES

300 LAl D it g




MEETING ATTENDANCE

Type and/or Topic: N adha. B
Date & Time of Meeting: Location: CIJYE {ngLAFgCP}N :
Chair (Staff Representative): Secretary: HAIOROLEH 56
%;,gg ‘]&q“—-&m% AN /‘\4%(&8 . ,.45(‘,,4;-244, — Forast- (@) et ez,
\_ﬂ, ot Weber < ity 44(-750 > cwebec® [[acain, ne,ﬂ»'s-v ~
ﬁ”j // MZ ;/)/)f’ “"f J—-«”7Ur» ﬁfﬂ Cew i 8 "‘;i“// & .j,fcf ééﬁj/ﬁ'ﬁ/’e o a
Kk BARTEL CrTY - Sige JEY LL]~ Tb |3 | pharfh@ focotr.necpy ]
J‘—'bi\( 5 ELEFMAN b « 44/“‘ 7UE jérq beman & fiacalr Ae. S cd

éf:) (’;f" (.r"".‘; / i:{

LR 1275

6”"‘&3"’3{'}7 o e K [I}:’ [4:3 C:;;“r b, con




